Work Plan - revised February 2017

| | | | Comments | |
|---|---|---|---|--|
| 1 | Dev | Develop and Implement Marketing Plan for the Port | | |
| | 1.1 | Build marketing partnerships with local and regional partners | City of The Dalles; Airport; County; Gorge Ports; Wasco EDC; Main Street; COT; Regional Solutions | |
| | 1.2 | Invite area economic development partners to The Dalles | In 2016 the Port hosted the Infrastructure Finance Authority, ORDEQ, and OR Economic Development Association, State legislators and several Portland area realtors and developers. | |
| | 1.3 | Continue to update all marketing material | Website; marketing material; inquiry response material; informational cut sheets and property information, note cards | |
| | 1.4 | Develop a presentation; schedule service club talks to keep community informed about Port | Develop Annual presentation schedule: Lions, ORDEQ, Regional Solutions, Infrastructure Finance Authority, Kiwanis, Rotary, City of The Dalles, Wasco County, School Board, | |
| 2 | Business Expansion, Retention and Recruitment | | | |
| | 2.1 | Assist with business expansion, retention | Partner with Main Street, City of The Dalles, Wasco EDC, Small Business Development Center; Workforce | |
| | 2.2 | Respond to State Leads | Respond in a timely manner when appropriate | |
| | 2.3 | Develop plan for Klindt Drive lots | We have received a grant from OR State parks to help cover the cost of the green space/art area development on the lots near Klindt Cove. | |
| | 2.4 | Evaluate business opportunities | Food lab and incubator facility; Value added ag; existing business expansion; Main Street Business Retention/ Expansion | |
| 3 | Acquire employment property that supports the creation, retention, expansion and recruitment of businesses and jobs that will enhance the economy of the Port | | | |
| | 3.1 | Identify potential private sector partners | Identify building and land owners that the Port could partner with; identify financial partners | |
| | 3.2 | Look at purchasing/investing in existing buildings | Evaluate on a case-by-case basis; Port's investment should be recouped over time | |
| | 3.3 | Explore opportunities in Dufur | Dufur is developing a strategic plan for infrastructure - evaluate ways the Port could have them meet their needs; Azure Standard; downtown businesses | |

| | | | Comments |
|---|----------------------|--|--|
| | | - schedule a Port meeting in Dufur to discuss ways the Port can help | |
| | 3.4 | Support UGB expansion | The City and County are evaluating their options; the Staff for the Gorge Commission is also looking into this. It will need to be a collaborative process and the Port will support this as we can; Partner with Wasco County |
| 4 | Downtown Involvement | | |
| | 4.1 | Look for partnership/support opportunities | The Port meets frequently with the City to get updates on downtown projects. Staff is also involved with the Main Street and will be assisting the BRE interviews. |
| | | - Involvement will be opportunity driven | |
| 5 | Port Admin | | |
| | 5.1 | Update employee handbook | |
| | 5.2 | Update job descriptions | |
| 6 | Marina | | |
| | 6.3 | Evaluate dredging | |